


I wish I knew then what I know now...





The general process





Your Migration Type?

Migration Type

Big Bang (weekend)

Big Bang (weeks)

Phased (months)

Risk?

High? Low?







High risk IT projects



Predictors of low risk

Strategic

Familiar

Reversible

Sunk costs







Not Strategic

Executive Commitment

Bet the company?

Support: visible, strong; actionable,

Team Pride

Members have vested interest in success

Failure is not a option

Altruism

Communications Plan







Not Leveraging Sunk Costs

Capital

Hardware; Infrastructure

Labor

The team(s)

Corporate memory: aka Tribal Lore

Business Processes; Undocumented stuff







Not familiar

Hardware; Infrastructure

Start learning now; document as you go

New Application

User interface; help desk; maintenance plan

Skill up versus Skill Out

Business Processes

Tribal Lore: aka Informal Business Rules







Not familiar

Dirty Data

60-80% Rule of fields

IMAGE

Is IMAGE strongly typed?

Examples: in an hour

REDEFINEs

Examples:in an hour

Tribal Lore: aka Informal Business

Rules







Not Reversible

Not Phased (Big Bang)

Consider phasing when:

Project has over 40 Activities

The new Business Process is not fully understood

When everything will change (target, interface, processes)

When you need training on the new

When you can't size dirty data problem

Always have a Fire Escape







Not Reversible

Test at dataset/module level

Parallel test/run

Tie pay to performance

Vendor Warranties

Turnkey is not turn away

Fixed price is not fixed success

Kick the tires

Always have a Fire Escape







Not Reversible

Late Tangibility

Must have test system

What about training?

100% testing by experts

Transactions?

Acceptance criteria







Now I know what I need to know

Think strategically

Leverage sunk costs

Get familiar

Look for the fire escape

