# The Nine Unwritten Rules of Project Management

Michael Russell, PMP Hewlett-Packard Company

mike.russell@hp.com



# IT Project Risk

## • IT projects are often *disasters*

- 53% in recovery
- > 31% canceled
- 16% on time

-The Standish Group

"We know why projects fail; we know how to prevent their failure; so why do they still fail?"

- Cobb's Paradox

• Bridge building vs. software development



# IT Project Risk

 Corporate America spends \$275 billion each year on 200,000 software development projects

"...many will fail, not for lack of money or technology, but for lack of skilled project management"

-The Standish Group




# **Project Management**

- "The accidental profession"
- People and process
  - Spans the full lifecycle of a project
  - Cornerstones of planning, execution and control
  - Not an isolated activity
- The four P's of project management ...People Performing Perfect Process


-The Standish Group







## Rule 1 - Projects are unique. Enjoy them.



## Rule 2 – Expect challenges.

#### People are motivated by importance of their work

- Theory X and Theory Y McGregor
- Hierarchy of needs Maslow

#### Professionals' needs

- Esteem
- Self-actualization

#### Self-actualization

... "Many good project managers find this level to be the most important and consider each new project as a challenge by which they can achieve self-actualization."

- Harold Kerzner



## Rule 3 – Respect the unknown; don't fear it.

Project managers are risk takers

#### Risk management

- Measurement
  - probability of event (H, M, L)
  - consequence of not achieving a defined project goal
- Mitigation strategy & cost
- "Known unknowns" vs. "unknown unknowns"



Rule 4 – Apply proven project management methodologies.



It is project management, not project magic

Formal methodologies

FocusPM (HP)QPM (Compaq)Method1 (Accenture)PMBOK (PMI)SDP-21 (GM)SDM (MBNA)

□ Adherence vs. freedom



# Rule 5 – Recognize that you learn from every project.


□ Formal retrospective process



Apply lessons learned to the next project

..."If you haven't managed a bad project, you haven't managed enough projects."










□Exercise team building

AS REQUESTED, MY PROJECT TEAM HAS ADDED IMPENETRABLE COMPLICATIONS TO OUR ACCOUNTING RECORDS.



#### □Focus on project objectives



## Rule 8 – Celebrate success!

#### □ Celebrate milestones

#### Guidelines

- Give recognition
- Give "mementos"
- Involve management







"They keep moving the cheese."


- Spencer Johnson, Who Moved My Cheese?

Change is inevitable...acceptance and response are key





# (Bonus) Rule 10 – Expect conflict.



□ High levels of conflict on projects



- Conflict management methods
  - · Withdrawal, smoothing
  - Compromising, forcing, confrontation

*"Project management is in fact managing in a highly conflictive situation, and in many ways can be considered almost synonymous with conflict management."* 

- Kirchof & Adams



# The Nine Unwritten Rules of Project Management

- 1. Projects are unique. Enjoy them.
- 2. Expect challenges.
- 3. Respect the unknown; don't fear it.
- 4. Apply proven project management methodologies.
- 5. Recognize that you learn from every project.
- 6. Do what feels right!
- 7. Have fun!
- 8. Celebrate success!
- 9. Be flexible.
- (Bonus) 10. Expect conflict.



# The Nine Unwritten Rules

### ...project management, an *art* or *science*?





# The Nine Unwritten Rules

## **Reference Slide**



# **Project Management Institute**

